Major Defense Acquisition Programs (MDAPs)

SAMP Coordination Process Recommended vs. Streamlined

SMC/AXDP

R.G. Martin

4 March 2002

SAMP Requirements

- Document the Program Acquisition Planning Process
  - FAR 7.105
- SAMP is required for all ACAT 1, 1A, and II programs – signed by PDSAF(A&M)
  - AFFARS 5307.104-90
- SAMP or SAMP Amendment
  - For New Program, Complete after Acquisition Strategy Panel
    - AFFARS 5307.104-91
  - Major Change in Acquisition or Program Management Strategy
    - AFFARS 5307.104-90(d)
- Compliance Documents
  - DODD 5000.1, DODI 5000.2, and DOD 5000.-R
  - FAR Part 7, as Supplemented

SAMP Purpose

- Meets FAR 7.105 (as Supplemented) for an Acquisition and Planning Written Document
- Describes Overall Program Acquisition and Management Strategy
- Vehicle to Identify and Request for Required Statutory And Regulatory Program Approvals
  - Incorporate in SAMP
  - Accompany with SAMP as Attachments

SAMP Purpose

- SAMP Identifies Relevant Issues and Recommends an Acquisition and Management Approach
- Develop a Single Program SAMP for each new Program
- Document Significant Change in Scope, Dollars, Contract Type, etc., Requiring SAF/AQ or HHQ Approval
  - Via Amended SAMP or SAMP Annex
- SAMP Written at a Strategic Level for SAF/AQ
  - Allows PEO/DAC Decentralized Authority for Implementation
- Limited to Information to Describe Overall Strategy and Support Requested Decision(s).

SAMP Development Process

- Collaborative Product of a Multifunctional Team
- Staffing and Coordination Via a SAMP IPT
  - Using Integrating IPT (IIPT) and Overarching IPT (OIPT)
  - IPT will Determine Final Coordination Requirements
- SAMP IPT led by a Single Manager (SM) or Designated Leader
- IPT's SAMP will Contain Appropriate Details and Emphasis
- Minimum IPT Membership
  - SM, Comptroller, Contracting, Engineering, ESOH, Intelligence, Judge Advocate, Logistics, Security Police, Test, and Small Business Office
  - MAJCOM (DR/LG)
- Stakeholders (Dependent on Program Complexity)

SAMP Development

1 Strategic Planning

2 ASP

3 Initial SAMP

4 Review & Revisions

5 Final SAMP Approval

SAMP Processing

1 PEO AQ or PEM Receive Signed SAMP

2 HHQ IPT

3 Formal SAMP Coordination

4 Approval

SAMP Coordination Per SAF/AQ SAMP Guide, 16 May 2001

- Recommended Minimum **Local** Coordination (in order)
  - Competition Advocate
  - PCO
  - Judge Advocate
  - Small Business Office
  - Logistics Office
  - Buying Office Contracting Official or Senior Center Contracting Official
  - Systems Program Director
  - DAC (as appropriate) – (CD – courtesy)

- PEO AO or PEM Receives Staff Summary Sheet (SSS) from SM
  - SM signature on SSS signifies all Offices and Stakeholder have participated in SAMP Development and IPT Coordination

PEO AO or PEM SAMP Coordination per SAF/AQ SAMP Guide, 16 May 2001

- HHQ Coordination (Assisted by SAF/AQC)
  - MAJOM DR (Include LG and SC internal Coordination)
  - HQ AF/ILM
  - SAF/GCQ
  - Outside Offices (as determined)
  - Agencies (as determined)
  - Joint Program IPT Offices (for Joint Programs)
  - SAF/FMBI (ACAT I and I|I)
  - Air Force Competition Advocate
  - SAF/AQC
  - PDSAF (BIM) (ACAT IAC and IAM)
  - PDSAF (A&M) (ACAT ID)

- Submit Completed Final SSS to PDSAF (A&M)
  - PDSAF (A&M) Signs ACAT 1, II, and III (over $500M)
  - ACAT IAC, IAM, and 1D Also Requires ASAF (A) Signature

Ron Martin's Suggested Coordination Revision

- For Local Coordination
  - PCO
  - SPD (also sign SSS Sheet)
  - SMC/CC (as appropriate)

- HHQ (PEO AO, PEM, SAF/AQ)
  - No Change
    - Rationale: Their process is explicitly documented in SAF/AQ SAMP Guide, 15 May 2002

Summary

- All Stakeholders Interests Must be Considered in the Final SAMP

- Don’t Throw the Baby Out With the Bath Water!
  - The SAMP Guide recommended Minimum Local Coordination Trap Line is Sound and Logical